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4 November 1968

MEMORANDUM FOR THE RECORD

SUBJECT: Trip Report to WRSP-4

On 28, 29 and 30 October 1968 the undersigned made an

inspection of counstruction at WRSP-4, Edwards Air Force

The following items were reviewed with the C.O.

and Base Engineer: ‘

a. Delay repairs to runway and installing new
lights - A contract has been let with funds allocated
for this work with a starting date of 1 December 1968
and a completion date of 1 March 1969. However due
to operational consideration and introduction of a
new correlated program this work could not be accomplished
at this time. Col. Jerman, Base Engineer and Mr, Wm
Bassett, his civil engineer, were reluctant to delay
this construction 5 months as emergency funds were
approved for this work. Col. Jerman must report to
Air Force Systems Command (AFSC) each month on any
delay in construction using emergency funds. Colonel
Jerman agreed to the delay and is forwarding a paper
to AFSC advising them of the delay and Lt. Col. J. D.
Nally (AFRDR-P) will back stop it with AFSC and
Headquarters USAF. The contractor may put in for a
claim because of the delay. Col. Jerman will have the
contractor in next week to discuss the delay. Those
attending the meeting were:

Col. Jerman, Base Engineer

C.0. WRSP-4

Support Officer WRSP-4

Lt. Col. J. D. Nally, AFRDR-P

Mr, William Bassett, Civil Engineer, Base Engineers Office
| Engineer, OSA

USAF review(s) completed.
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b. New Fuel Storage Tanks - This project has been
advertised for bids to be opened 20 November 1968.
d. LOX Building - Base Engineer preparing paper
for approval by AFSC. Expect approval in 90 days,
¢. Hangar Nbr 1 Electrical Work for U-2R - This 25X1
oroject is complete and to be accepted by Base Engineer
in the next few days.
25X1
Installations Engineer
Materiel, OSA
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